

Minutes of Meeting of District Road Safety Committee, North 24 Parganas

Venue : Conference Hall No. 01, Administrative Buildings, Barasat, North 24 Parganas

Date : 10-01-2023; Time : 12:00 Noon.

The District Magistrate & Chairman, District Road Safety Committee, North 24 Parganas took the chair and welcomed all the Officials present in the meeting physically as well as through virtual platform. The following issues were discussed:

Review of the measures taken on identified Black Spots

Member-Secretary, District Road Safety Committee & Executive Engineer, Barasat Highway Division No.I, P.W. (Roads) Directorate; informed with kind permission of the Chair that previously 91 Nos. Black Spots had been identified in North 24 Parganas District. Summaries are tabulated below:

Sl. No.	CP/SP Area	Total Nos. of Black Spots Identified
01.	Barrackpore CP Area	33
02.	Bidhannagar CP Area	20
03.	Barasat PD Area	16
04.	Bongaon PD Area	13
05.	Basirhat PD Area	09
Total		91

Chairman requested all the members to discuss about the action taken on the above identified black spots along with other points raised in the District Road Safety Meeting on 12.09.2022.

Action taken on the points raised previously along with new issues, if any, were discussed elaborately regarding road engineering & road furniture and following decisions have been taken:

Barrackpore Police Commissionerate Area:

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken / to be Taken (as reported in the meeting dated 12.09.2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
01.	B.T. Road	EE, PWD, Kolkata North Div.	CP Barrackpore	Black Spots identified on BT Road under Barrackpore CP Areas - i) Dunlop More, ii) Bonhooghly Crossing, iii) Tobin Road, iv) 11 No. Bus Stand, v) Nilganj Crossing L-9 Bus Stand, vi) Rathtala More, vii) Kamarhati Crossing, viii) Barrackpore Chiria More, ix) Mollarhat, x) Tentulia More Agarpara, xi) Alierdairy More, xii) ECL Gate, xiii) Barrackpore Municipality.	As reported by the EE, PWD, Kolkata North Div. in the meeting that - Construction of Boulevard work has been completed in respect of Black spots at: iv) 11 No. Bus stand. v) Nilganj Crossing L-9 Bus Stand. vi) Rathtala More. (Shifting of Height bar to be done. For this work estimate has been submitted to department for AA&FS) vii) Kamarhati Crossing. Estimate for widening of belmouth has been submitted by the EE, PWD, Kolkata North Div. to the Deptt. for AA&FS in respect of Black spots: iii) Tobin Road. Belmouth work has been completed in respect of Black Spots at : ii) Bonhooghly Crossing.	As reported by the EE, PWD, Kolkata North Div. in the meeting that - Out of 13 Black Spots work on 11 Black Spots have been completed except Dunlop More and Tobin Road which shall be completed by end of January 2023. Rathtala More. (Shifting of Height bar to be done. For this work estimate has been submitted to department for AA&FS)

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken / to be Taken (as reported in the meeting dated 12.09.2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
					<p>Work is in progress and present physical progress is 02% in respect of Black spots:</p> <p>i) Dunlop More.</p> <p>Work in progress and present physical progress is 50% in respect of Black spots:</p> <p>viii) Barrackpore Chiria More ix) Mollarhat. x) Tentulia More Agarpara. xi) Alierdairy More. xii) ECL Gate xiii) Barrackpore Municipality.</p>	
02.	B.T. Road	EE, PWD, Kolkata North Div.	CP Barrackpore	The DCP (Traffic), Barrackpore Police Commissionerate has also informed that widening of BT Road is necessary to minimize the traffic congestion as well as to prevent RTA.	It is reported by the EE, PWD, Kolkata North Div. that Tala Bridge to Sodepur 3+3 lane already exists. Hence, Widening of B.T Road from Tala Bridge to Sodepur is not necessary. For widening from Sodepur to Barrackpore, a modified DPR will be submitted to the department shortly.	As reported by EE, PWD, Kolkata North Division - Status remains same. For widening from Sodepur to Barrackpore, a modified DPR will be submitted to the department shortly.
03.	M.B. Road	EE, PWD, Kolkata North Div.	CP Barrackpore	The DCP (Traffic), Barrackpore Police Commissionerate has informed that the condition of road from 201 Bus Stand to Birati is poor and immediate repairing is required.	The EE, PWD, Kolkata North Div. has reported that thorough surfacing work is in progress & present physical progress is 08%.	As reported by EE, PWD, Kolkata North Division - Present physical progress is 40% and work will be completed by March 2023.
04.	Kalyani Express Highway	PD-V, WBHDCL	CP Barrackpore	<p>Black Spots identified on Kalyani Express Highway under Barrackpore CP Areas –</p> <p>i) Keutia More, ii) Panpur More, iii) Mathurapur More, iv) Basudebpur More, v) Chandua More, vi) Bizna More, vii) Palladah More, viii) Halisahar 05 Point, ix) Sonu Hotel, x) Dogachia, xi) Laxmikanta, xii) Wireless Gate More, xiii) Goalbagan, xiv) Khapllbil Muragacha More.</p> <p>SDO, Barrackpore & ARTO, Barrackpore raised issue of proper illumination and installation of crash barrier at</p> <p>(i) Muragachha, (ii) 201 Bus Stand</p>	<p>The Project Director - V, WBHDCL has reported that – Since the project work is going on Kalyani Expressway, following road safety measure has already been taken on the black spot at:</p> <p>i) Keutia More 1. Traffic signages provided (Go Slow, Work in Progress & Speed Limit).</p> <p>ii) Panpur More 1. Traffic signages provided (Go Slow, Diversion (Left & Right), Stop & Speed Limit) 2. Reflector Tape.</p> <p>iii) Mathurapur More 1. Signages provided (Go Slow, Speed Limit).</p> <p>iv) Basudebpur More 1. Signages provided (Go-Slow, Accident-Prone Area).</p> <p>v) Chandua More 1. Signages provided (Go Slow,</p>	As reported by The Project Director - V, WBHDCL on the issue of Bus/Truck lay by raised by Police Authority- Provision is given in the project which shall be developed on completion of project work. As proposed, a joint inspection of the same with the Police Authority may be done on priority basis for understanding the details and if required suggestion may be provided for additional requirement if any. Other status remains same.

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken / to be Taken (as reported in the meeting dated 12.09.2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
				(iii) Ghoshpara & (iv) Madhyamgram – Sodepur Road crossing.	<p>T-Junction)</p> <p>vi) Bizna More 1. Signages provided (Go Slow, X-Junction, Accident Prone Zone).</p> <p>vii) Palladah More & viii) Halisahar 05 Point. 1. Signages provided (Go-Slow, Accident-Prone Zone, Speed limit, Diversion) 2. Illumination (Lighting)</p> <p>ix) Sonu Hotel 1. Action will be taken shortly.</p> <p>x) Dogachia 1. Signages provided (Go Slow, Accident Prone Zone, No horn, School Ahead).</p> <p>xi) Laxmikanta 1. Signages provided (Go Slow, Speed Limit, Diversion) 2. Illumination (Lighting).</p> <p>xii) Wireless Gate More 1. Signages provided (Go Slow- RHS, Speed Limit - LHS, Advance Direction)</p> <p>xiii) Goalbagan 1. Signages provided (Go Slow, Speed Limit) 2. Illumination (Lighting). 3. Safety Ribbons and Reflectors</p> <p>xiv) Khapllbil Muragacha More. 1. Signages provided (Speed Limit)</p> <p>Regarding illumination on Black Spots as pointed out by the DCP (Traffic), Barrackpore, the PD-V, WBHDCL has reported that the retro-reflective works are going on. It has also been reported that after completion of the project on Kalyani Express Highway, all works related to Black Spots will be completed. He also added that the project work would be completed by August, 2023 tentatively.</p>	

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken / to be Taken (as reported in the meeting dated 12.09.2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
05.	Ghoshpara Road	EE, PWD, Barrackpore Div.	CP Barrackpore	Black Spots identified on Ghoshpara Road under Barrackpore CP Areas – i) Bhatpara More, ii) Kanthadhar More, iii) Charapole More, iv) Barrackpore Lalkuthi More.	It is reported by the EE, PWD, Barrackpore Div. that work is in progress and will be completed within a month.	As reported by EE, PWD, Barrackpore Division work has been completed. However as decided, a joint inspection with Police Authorities has been proposed to sort out issues if any exists.
06.	Belghoria Expressway	PD, PIU, Kolkata, NHAI	CP Barrackpore	The DCP (Traffic), Barrackpore Police Commissionerate has informed that the progress of repairing work of Belghoria Expressway is very slow.	The PD, PIU, Kolkata, NHAI may be requested to expedite the work.	As informed by Executive Engineer, NH Divn-V, it belongs to NHAI. S.D.O Barrackpore has been requested to contact with NHAI for necessary action.
07.	Nilgang Road	PWD, Barrackpore Div.	CP Barrackpore	The DCP (Traffic), Barrackpore Police Commissionerate has informed that the repairing work at Nilgang Road has been stopped.	The PWD, Barrackpore Div. is reported that estimate for strengthening of the road has been prepared and that will be sanctioned under RIDF scheme shortly.	As reported by EE, PWD, Barrackpore Division, the work order has been issued for Strengthening work and work will be completed in next six months.
08.	Madhyamgram ROB	PWD, Barrackpore Div.	CP Barrackpore & Barasat PD	The DCP (Traffic), Barrackpore Police Commissionerate and the SP, Barasat PD have mentioned about the traffic congestion and removal of height-bar on Madhyamgram ROB.	The PWD, Barrackpore Div. has informed that the strengthening work is already completed and after the load test, removal of height-bar will be reviewed by the competent authority.	As informed by the EE, PWD, Barrackpore Division that work has been completed and final clearance is required for removal of Height Bar from competent Authority of Eastern Railway which is under consideration.

Bidhannagar Police Commissionerate Area:

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
09.	VIP Road	EE, Barasat Highway Division No.I, And EE, Metropolitan Drainage Division-I And EE, Canal Division-I	CP Bidhannagar	DCP (Traffic), Bidhannagar CP has informed in the meeting that: i) Maintenance of VIP Road is required. Immediate repairing is needed near Haj House. ii) Problem of water logging on VIP Road & Chinar Park is still persisting and has to be redressed specially near 45 Bus Stand, Haldiram, Chinar Park, Haj House etc.	i) Regarding Maintenance of VIP Road: EE, PW(R) Dte., Barasat Highway Div.-I reported that Road has already been restored to good condition, surfacing work from 6.20 km to 8.05 km has been completed and strengthening work from 0.00 to 6.20 km is likely to be completed by 30.09.2022. Road is in good condition. Existing roadside drainage system is being cleaned regularly. ii) Regarding problem of water logging on VIP Road & Chinar	As informed by the EE, Barasat Highway Division No.I, Road work has been completed and drainage system is cleaned regularly.

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
					<p>Park:</p> <p>The EE, Metropolitan Drainage Division-I has reported that De-siltation work of Lower Bagjola Khal has started & current progress is 10%.</p> <p>The EE, Canal Division-I informed that De-siltation work of Upper Bagjola and Cantonment Khal is in progress & upto date physical progress is around 15%.</p>	<p>As informed by EE, Metropolitan Drainage Division-I</p> <p>And EE, Canal Division-I work is in progress but no significant progress has been made. In next meeting Metro Railway Authority shall also be invited in order to sort out the drainage issue</p>

Barasat Police District Area :

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
10.	Taki Road (SH-02)	EE, PWD, Barasat Div.-I	Barasat PD	<p>The SP, Barasat PD has pointed out that:</p> <p>i) Road repairing on SH-02 (Taki Road) Champadali More under PS Barasat to Golabari Bazar under PS Shasan.</p> <p>ii) Road marking on SH-02 (Taki Road) from Golabari Bazar under PS Shasan to Deganga Bazar.</p> <p>iii) Placing RPM in the stretch from Golabari Bazar under PS Shasan to Deganga Bazar.</p> <p>iv) Placing speed controlling measures at important points at Golabari Bazar, Kanchkal More, Kartickpur More.</p>	<p>The EE, PWD, Barasat Div.-I have intimated that i) On SH-02 (Taki Road) from 0 to 8.5 KM - Strengthening & widening work (upto 10m) is in progress & it is expected to be completed by Dec' 2022.</p> <p>ii & iii) Road Marking, installation of Cats Eye & Road furniture has already been provided from Golabari Bazar under PS Shasan to Deganga Bazar.</p> <p>iv) AA&FS received and waiting for approval of Finance Deptt.</p>	<p>As informed by EE-I, PWD, Barasat Div. -</p> <p>(i), (ii) & (iii) work completed and may be dropped.</p> <p>(iv) Work order issued and work will be taken up shortly.</p>
11.	Taki Road (SH-02)	EE-I, PWD, Barasat Division	Barasat PD	<p>Requirement for placing sufficient traffic signage on SH-2 (Taki Road) has been proposed by SP, Barasat PD vide memo no. 1922(4)/1/SP dt. 03-12-2021.</p>	<p>The EE-I, PWD, Barasat Div. reported that: all the work will be completed by December 2022.</p>	<p>As informed by EE-I, PWD, Barasat Div. -</p> <p>8.50 Kmp to 40.00 Kmp work completed.</p> <p>0.00 Kmp to 8.50 Kmp work is in progress and it will be completed by February 2023.</p>
12.	Taki Road (SH-02)	EE-I, PWD, Barasat Division	Barasat PD	<p>Proposal given by SP, Barasat PD vide memo no. 1932/SP dt. 04-12-2021 for illumination and repairing of existing lighting arrangement at i) Kaukepara More, ii)</p>	<p>It is being taken up by EE, North 24 Parganas Electrical Division PWD. Temporary illumination will be done by PWD, Electrical. EE, N 24 Pgs. Electrical Divn. will approach higher authorities for Permanent illumination like</p>	<p>As informed by EE, N 24 Pgs. Electrical Divn., PWD DPR will be submitted shortly.</p>

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
				Kartickpur Bazar, iii) Beliaghata More under PS Deganga, iv) Kanchkol More, v) Golabari More under PS Shasan, vi) Kadambagachi Bazar & vii) Dharmatala More under PS Duttapukur. Chairman suggested that two (2) number poles should be erected at every identified point. Electricity Bill will have to be paid by the local body.	installation of high mast pole etc. Alternatively local bodies will also be approached for funding from diff. scheme like MPLAD Fund, BEUP Fund, Border Area Fund, Finance Commission etc. Police Authority also have been requested to approach local MP & MLA for fund.	Local urban / rural authority will be requested to include the proposal from 15 th Finance Commission by RTO/SDO.
13.	NH-35 (Jessore Road)	EE, NH Div.-V	Barasat PD	Proposal given by SP, Barasat PD vide memo no. 1932/SP dt. 04-12-2021 for illumination and repairing of existing lighting arrangement at i) Bamangachhi More, ii) Narsinghapur More, iii) Natun Rastar More, iv) Joypul More, v) Bira More of PS Duttapukur, vi) Dak Bunglow More, vii) Kazipara More of PS Barasat, viii) Guma More, ix) Khosdelpur More of PS Ashokenagar and x) Belgharia Bypass more of PS Habra.	EE, North 24 Parganas Electrical Division PWD, will arrange for joint inspection with the respective Police Authority. On judicious justification of the Police Authority, PWD, Electrical will prepare cost effective rationalized DPR and forward the same to the Department.	As informed by EE, N 24 Pgs. Electrical Divn, PWD, DPR will be submitted shortly and SDO, Barasat has been requested to coordinate with the Panchayet and other Local Bodies / Public representative for immediate relief. If required intervention will be done by DM , North 24 Parganas for immediate relief. Local urban / rural authority will be requested to include the proposal from 15 th Finance Commission by RTO/SDO.
14.	NH-34	EE, NH Div.-V & PD, PIU, Krishnanagar, NHAI	Barasat PD	Requirement for placing sufficient traffic signage on NH-34 has been proposed by SP, Barasat PD vide memo no. 1922(4)/1/SP dt. 03-12-2021.	It is reported by the EE, NH Div.-V that road safety work will be done along with the project work from 14.40 km to 25.70 km of NH-34. From km 25.70 (Noapara kalibari) to km 31.00 (Santoshpur) completed. The PD, PIU, Krishnanagar, NHAI informed that the work of traffic signage is completed. He also informed that project work for repairing of NH-34 will be started by Sept '22.	As informed by EE, NH Div.-V work has been completed. Joint inspections of Authority of NHAI and Police Authorities have been proposed.
15.	NH-34	EE, NH Div.-V & PD, PIU, Krishnanagar, NHAI	Barasat PD	Proposal given by SP, Barasat PD vide memo no. 1932/SP dt. 04-12-2021 for illumination and repairing of existing lighting arrangement at i) Rajberia, ii) Gadamara	The PD, PIU, Krishnanagar, NHAI informed that the work of traffic signage is completed. He also informed that project work for repairing of NH-34 will be started by Sept '22. PWD will take initiative to address the issue further.	SDO, Sadar has been requested to look in to the matter in order to address the issue. Local urban / rural authority will be requested to include the proposal from 15 th Finance

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
				Haat, iii) Adhata More, iv) Awalsiddhi More, v) BDO Office More, vi) Kachari More, vii) Kamdebpur Hat, viii) Santoshpur More under PS Amdanga, ix) Moyna Haat.	However, he also informs that work has been completed at (i) Rajberia, (ii) Gadamara Haat & (viii) Santoshpur More.	Commission by RTO/SDO.
16.	NH-34	EE, NH Div.-V	Barasat PD	The points of Black Spots on NH-34 as sent by SP, Barasat PD vide memo no. 1916/SP dt. 03-12-2021 are as follows. i) Awalsiddhi More, ii) Rajberia More under PS Amdanga, iii) Colony More, iv) Helabattala More, v) Narayana Hospital under PS Barasat, vi) Doltala More, vii) Madhyamgram Chowmatha under PS Madhyamgram.	It is reported by the EE, NH Div.-V that all the related structural works has been completed and balance work will be completed by Mar 2023. Monthly progress will be informed to Police Authority by the respective NH Authority.	As informed by EE, NH Div.-V, 90% work has been completed and remaining will be completed by target date.
17.	NH-34	EE, NH Div.-V	Barasat PD	The SP, Barasat PD has informed regarding installation of Step type escalator at Madhyamgram Chowmatha underpass.	The EE, NH Divn.-V reported that underpass was constructed in 2017. Existing slope of the staircase is not adequate for installation of escalators. However KMDA may be approached by his end for installation of the same, if feasible.	As decided, District Authority will approach KMDA for addressing the issue and EE, KMDA may be invited in the next meeting
18.	Jirat-Habra Road	EE, PW(R) Dte., Barasat Highway Div.-II	Barasat PD	The SP, Barasat PD has informed to install rumble strips on Jirat-Habra Road.	The EE, PW(R) Dte., Barasat Highway Div.-II has requested to send proposal mentioning the points at where rumble strips are required. No improvement as District / Police authority not communicated the same till date.	Police Authorities have been requested to make necessary communication at the earliest.

Basirhat Police District Area :

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
19.	Taki Road (SH-02)	EE-I, Barasat Div, PWD.	Basirhat PD	Black Spots identified on Taki Road (SH-2) under Basirhat PD at: i) Trimohini, ii) Chowmath & iii) Moylakhola	EE-I, PWD, Barasat Div. Informs that safety improvement work at the Black Spots by providing Rumble Strips & RPM will be done shortly but Traffic Signages has already been installed.	As informed by the EE-I, PWD, Barasat Div. work has been completed and may be dropped.

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
20.	Taki Road (SH-02)	EE-I, Barasat Div., PWD	Basirhat PD	The SP, Basirhat PD has requested for road marking on Taki Road.	The EE-I, Barasat Div., PWD, has informed that Road marking has been completed on Taki Road from 8.50 Km. to 40.00 Kmp. Road Marking at 0.00 Kmp. to 8.50 Kmp. will be done after completion of the ongoing project work.	As informed by the EE-I, PWD, Barasat Div. work has been completed and may be dropped. Road Marking at 0.00 Kmp. to 8.50 Kmp. will be done after completion of the ongoing project work.
21.	SH-3 (Basanti Highway)	EE, South 24 Parganas Highway Div., PW(R) Dte.	Basirhat PD	Black Spots identified on SH-3 (Basanti Highway) under Basirhat PDat: i) Bamanpukur Bazar, ii) Minakhan More, iii) Kanmati More	RTO, North 24 Parganas will communicate the respective authorities for taking necessary action.	As decided Executive Engineer, South 24 Parganas Highway Division may be invited in the meeting /formal communication may be done by Executive Engineer, Barasat Highway Division No.I
22.	SH-3 (Basanti Highway)	EE, South 24 Parganas Highway Div., PW(R) Dte.	Basirhat PD	The SP, Basirhat PD informed that illumination on i) Basanti Highway & ii) Malancha Bridge are required.	RTO, North 24 Parganas will communicate the respective authorities for taking necessary action.	As decided Executive Engineer, South 24 Parganas Highway Division may be invited in the meeting /formal communication may be done by Executive Engineer, Barasat Highway Division No. I, Local urban / rural authority will be requested to include the proposal from 15 th Finance Commission by RTO/SDO.
23.	Taki-Chaital Road	EE, Barasat Highway Div.-I, PW(R) Dte.,	Basirhat PD	Black Spots identified on Taki-Chaital Road under Basirhat PD at: i) Malancha to Malancha Bridge.	The EE, PW(R) Dte., Barasat Highway Div.-I reported that Sign board has already been installed, Work of speed calming measure/speed breaker and road marking will be completed shortly. SP, Basirhat PD informs that some work related to road safety are yet to be done. Both PWRD & Police Authority jointly decide further necessities after field inspection.	As informed by EE, Barasat Highway Division No.I all work has been completed except speed calming measure which will be completed by March, 2023.
24.	Boatghat-Ichhamati approach Road	EE, Barasat Highway Div.-I, PW(R) Dte.,	Basirhat PD	Black Spots identified on Boatghat-Ichhamati approach Road under Basirhat PD : at i) Boat Ghat Ichhamati Bridge.	Repair & Rehabilitation work is still in progress and remaining compliance will be made accordingly. EE, Barasat Highway Division No.I, PWRD is requested to submit latest status report.	As informed by EE, Barasat Highway Division No.I all necessary work has been completed over the Bridge and its approach, however at Boatghat necessary action has to be taken by EE-I, Barasat Division , PWD who has agreed to do so.
25.	Taki Road	EE-I, PWD, Barasat Div.	Basirhat PD	SP, Basirhat informs that installation of crash	The EE-I, Barasat Division, PWD informs that necessary	As informed by the EE-I, Barasat Division, PWD,

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
				barrier is needed along Taki Road at locations where the Traffic Safety is being compromised due to locational restrictions like Curve, High Embankment etc.	action will be taken in consultation with the respective Police Authority.	previous proposed work has been completed and for further improvement of road, a DPR for Strengthening and other allied work will be submitted shortly.

Bongaon Police District Area :

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
26.	Bongaon-Chakdah Road	PD-II, WBHDCL	Bongaon PD	The SP, Bongaon PD also pointed out that: i) speed breakers / rumble strips are required in front of 4 nos. of Schools situated beside the road. ii) It has also been pointed out that speed breakers are required in front of the linked approach roads towards Bongaon-Chakdah road.	The PD-II, WBHDCL reported that specific proposal is yet to be received from the SP, Bongaon PD.	Police Authority has been requested to make the necessary communication.
27.	Bongaon-Chakdah Road	PD-II, WBHDCL	Bongaon PD	Black Spots identified on Bongaon-Chakdah Road under Bongaon PD – i) Motiganj Bus Stand, ii) Polta, iii) Chalki Shephali Parking	The PD-II, WBHDCL has informed that the work is going on. Latest status report will be submitted by PD-II, WBHDCL.	Status remains the same.
28.	Gobardang a to Gaighata Road	EE-II, PWD, Barasat Div.	Bongaon PD	The SP, Bongaon PD has stated that the condition of Gobardanga to Gaighata Road is poor. Immediate repairing is needed for.	The EE-II, PWD, Barasat Div. has reported that Bituminous Surfacing work is in progress. Latest status report to be updated.	Work completed and may be dropped
29.	NH-35 (Jessore Road)	EE, NH Divn.-V	Bongaon PD	SP, Bongaon PD raised an issue of road side bush cutting & trimming of branches of road side trees	The EE, NH Divn. V, PWRD informs that trimming of roadside trees along NH-35 is being done regularly and will be completed after Durga Puja 2022. But trimming is being hampered due to electrical installation of WBSEDCL which are required to be shifted temporarily. Proposal for fund requirement for shifting of electrical installation will be sent to the Deptt. by the EE, NH Divn. V, PWRD in intimation to the Chairman.	As informed by EE, NH Divn.-V, work is in progress.
30.	NH-35 (Jessore Road)	EE, NH Divn.-V	Bongaon PD	SP, Bongaon PD has stated that repairing of NH-35 (Jessore Road) at right side lane near	The EE, NH Divn. V, PWRD has been requested for earliest necessary action.	As decided, a proposal has to be send to the Executive Engineer, NH Divn.-V by District Authority (ARTO)

Sl. No.	Roads	NH/PWD Jurisdiction/ Other Govt. Agency	Police Jurisdiction	Requirement of Work/ Recommendation with Memo No.	Measures Taken/to be Taken (as reported in the meeting dated 12-09-2022)	Measures Taken / to be Taken (as reported in the meeting dated 10.01.2023)
				Petrapole International Check Post is needed.		for taking up necessary proposed work. Solar blinkers to be installed on NH-35 wherever required particularly at Black Spot.

2. NEW BLACK SPOT :

Some new Black Spot has been reported by Police Authorities as mentioned below :-

- i) Barasat – 13 Nos.
- ii) Basirhat – 7 Nos.
- iii) Bangaon – 8 Nos.
- iv) Barrackpore - 31 Nos.

As decided during the meeting a joint inspection of the same with Road Authority shall be completed preferably by 27th January, 2023 and course of action should be decided and shall be communicated to Road Authority by concern Police Authority for remedial measures with detail of location etc.

3. MISCELLANEOUS :

- i) Repair of Martin Burn Road at Basirhat - as informed by the EE, Barasat Highway Division No.I, repairing work has been taken up and being done time to time, at the same time DPR for Strengthening has been submitted to the Department for sanction.
- ii) EE, Barasat Highway Division No.I has informed that necessary estimate for Improvement of Ghojadanga-Sangrampur Road will be submitted shortly.
- iii) As discussed, District Authority / Police Authority to communicate to EE-I, Barasat Division, PWD for installation of additional signage and other allied work as required on Barasat – Basirhat Road for further improvement.
- iv) Additional S.P(Traffic) , Barasat requested for development of footpath on Jessore Road from Genji Mill to Habra, height of footpath to be adjusted wherever required to make it safe for pedestrian, EE,NH Divn.-V was requested for the same.
- v) As discussed, space to be provided to Police Authority at Duk Bungalow for the necessary work, EE, NH Divn.-V was requested to consider the same after the resolution. Details of space are to be provided by the Police Authority.
- vi) Boangaon - Chakdah Road, as discussed, PD, WBHDC may arrange for installation of proper speed calming measure in consultation with Police Authority.

Since, no other issues are left to discuss, meeting has been concluded with thanks to & from the Chair.



District Magistrate
&
Chairman
District Road Safety Committee
North 24 Parganas